COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/11/2006

ESTIMATE SUMMARY 10:17:51
CONTID: C15349 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15349-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 90.0 DAYS TIME ALLOW: 130 WORK DAYS
SH85 Main St. to Academy PERCENT TIME: 69.23 ORIG TIME ALLOW: 130 WORK DAYS
PROJECT NO: STA 0851-007
SH 85 Main St. to Academy
NAME OF ROAD: SH 85
PROJECT COUNTIES: EL PASO
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 08/04/2006 DATE TIME STARTED 02/07/2006
P.0O. BOX 1330 DATE LET 01/19/2006 DATE WORK BEGAN
DATE AWARDED 01/24/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/06/2006 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 02/07/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,156,665.48 PARTICIPATING $ 1,425,384.09 S 327,616.52
AWARD PROJECT AMT: $  2,040,422.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 66.09% TOTAL EARNINGS 1,425,384.09 327,616.52
FUNDS AVAILABLE: $ 731,281.39 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,425,384.09 327,616.52
TOTAL CLAIMS: $ 0.00 RETATNAGE -18,639.48 -4,914.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,406,744.61 322,702.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,406,744.61 322,702.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 322,702.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15349-BID ESTIMATE RUN 08/11/2006
PROJECT: STA 0851-007 ESTIMATE NO: 0004 10:17:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00090 *REMOVAL OF DELINEATOR 50.000 50.000
EACH 0.000 0.00
5.10000 50.000 255.00
0010 202-00203  REMOVAL OF CURB AND GUTTER 27.000 0.000
LF 0.000 0.00
6.70000 0.000 0.00
0015 202-00210 REMOVAL OF CONCRETE PAVEMENT 9,713.000 9,713.000
SY 0.000 0.00
2.85000 9,713.000 27,682.05
0020 202-00220 REMOVAL OF ASPHALT MAT 28,169.000 27,405.000
SY 0.000 0.00
2.20000 27,405.000 60,291.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 9,535.000 5,254.000
SF 0.000 0.00
2.05000 5,254.000 10,770.70
0030 202-00810 *REMOVAL OF GROUND SIGN 12.000 3.000
EACH 7.000 215.60
30.80000 10.000 308.00
0035 202-01000 *REMOVAL OF FENCE 1,639.000 1,639.000
LF 0.000 0.00
1.20000 1,639.000 1,966.80
0040 202-01030 *REMOVAL OF ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
153.80000 0.000 0.00
0045 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 38,178.000 37,504.000
cy 674.000 7,211.80
10.70000 38,178.000 408,504.60
0050 203-00100  MUCK EXCAVATION 1,000.000 15.000
cY 0.000 0.00
12.70000 15.000 190.50
0055 203-01100 PROOF ROLLING 70.000 3.000
HOUR 5.000 575.00

115.00000 8.000 920.00
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PCN: 15349-BID ESTIMATE RUN 08/11/2006
PROJECT: STA 0851-007 ESTIMATE NO: 0004 10:17:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 203-01500 BLADING 70.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0065 203-01510 BACKHOE 20.000 13.000
HOUR 4.000 600.00
150.00000 17.000 2,550.00
0070 203-01550 DOZING 70.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0075 203-01597 *POTHOLING 70.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0080 207-00205 TOPSOIL 2,332.000 1,000.000
cy 750.000 12,262.50
16.35000 1,750.000 28,612.50
0085 208-00002 *EROSION LOG (12 INCH) 225.000 40.000
LF 0.000 0.00
8.60000 40.000 344.00
0090 208-00020 *SILT FENCE 3,330.000 0.000
LF 740.000 1,554.00
2.10000 740.000 1,554.00
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
5,000.00000 0.000 0.00
0100 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.510
LS 0.170 765.00
4,500.00000 0.680 3,060.00
0105 210-00810 *RESET GROUND SIGN 4.000 2.500
EACH 0.000 0.00
282.05000 2.500 705.13
0110 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
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PCN: 15349-BID ESTIMATE RUN 08/11/2006
PROJECT: STA 0851-007 ESTIMATE NO: 0004 10:17:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0115 212-00006 *SEEDING (NATIVE) 4.500 0.000
ACRE 0.000 0.00
441.00000 0.000 0.00
0120 213-00002 *MULCHING (WEED FREE HAY) 4.500 0.000
ACRE 0.000 0.00
282.05000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 900.000 0.000
1B 0.000 0.00
1.45000 0.000 0.00
0130 304-06007 AGGREGATE BASE COURSE (CLASS 6) 7.000 7.000
cY 0.000 0.00
68.35000 7.000 478.45
0135 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
107.70000 0.000 0.00
0140 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 11,251.180 5,189.880
TON 6,061.300 235,784.57
38.90000 11,251.180 437,670.90
0145 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 5,383.000 0.000
TON 0.000 0.00
45.90000 0.000 0.00
0150 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,234.000 210.000
GAL 3,203.000 6,726.30
2.10000 3,413.000 7,167.30
0155 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,000.000 25.000
sy 0.000 0.00
2.40000 25.000 60.00
0160 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 184.000 75.000
PLACE)
LF 105.000 4,935.00
47.00000 180.000 8,460.00
0165 605-00041 4 INCH PERFORATED PIPE UNDERDRAIN (SPECIAL) 2,931.000 815.000
LF 1,650.000 37,042.50

22.45000 2,465.000 55,339.25
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PCN: 15349-BID ESTIMATE RUN 08/11/2006
PROJECT: STA 0851-007 ESTIMATE NO: 0004 10:17:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 605-84000 SUBSURFACE DRAIN OUTLET 850.000 810.000
LF 0.000 0.00
12.90000 810.000 10,449.00
0175 607-00010 *CORNER AND LINE BRACE POST 4.000 0.000
EACH 0.000 0.00
205.10000 0.000 0.00
0180 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,634.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0185 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,866.000 0.000
LF 0.000 0.00
6.90000 0.000 0.00
0190 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 27.000 0.000
LF 0.000 0.00
14.60000 0.000 0.00
0195 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 15,231.000 0.000
SF 0.000 0.00
3.35000 0.000 0.00
0200 612-00001 *DELINEATOR (TYPE I) 27.000 0.000
EACH 0.000 0.00
15.40000 0.000 0.00
0205 612-00002 *DELINEATOR (TYPE II) 26.000 0.000
EACH 0.000 0.00
17.95000 0.000 0.00
0210 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
21.55000 0.000 0.00
0215 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,600.000 5,580.000
LF 0.000 0.00
4.10000 5,580.000 22,878.00
0220 614-00011 *SIGN PANEL (CLASS I) 14.000 0.000
SF 0.000 0.00

16.40000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 614-00012 *SIGN PANEL (CLASS II) 30.000 0.000
SF 0.000 0.00
21.55000 0.000 0.00
0230 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 1.000 0.000
EACH 0.000 0.00
179.50000 0.000 0.00
0235 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 4.000 0.000
EACH 0.000 0.00
338.45000 0.000 0.00
0240 625-00000 *CONSTRUCTION SURVEYING 1.000 0.557
L S 0.225 6,266.25
27,850.00000 0.782 21,778.70
0245 626-00000 *MOBILIZATION 1.000 0.859
LS 0.000 0.00
212,750.00000 0.859 182,752.25
0250 627-00005 *EPOXY PAVEMENT MARKING 102.000 0.000
GAL 0.000 0.00
97.45000 0.000 0.00
0255 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 132.000 125.000
GAL 0.000 0.00
46.15000 125.000 5,768.75
0260 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 948.000 0.000
SF 0.000 0.00
14.35000 0.000 0.00
0265 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 76.000 0.000
(TYPE II
SF 0.000 0.00
18.45000 0.000 0.00
0270 630-00000 *FLAGGING 1,500.000 311.500
HOUR 225.000 5,085.00
22.60000 536.500 12,124.90
0275 630-00007 *TRAFFIC CONTROL INSPECTION 105.000 64.000
DAY 18.000 923.40
51.30000 82.000 4,206.60
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REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS
0280 630-00012 *TRAFFIC CONTROL MANAGEMENT 115.000 37.000
DAY 18.000 7,014.60
389.70000 55.000 21,433.50
0285 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
205.10000 1.000 205.10
0290 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
410.30000 2.000 820.60
0295 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 11.000
EACH 1.000 41.00
41.00000 12.000 492.00
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 9.000
EACH 0.000 0.00
41.00000 9.000 369.00
0305 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00
41.00000 5.000 205.00
0310 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 12.000 6.000
SF 0.000 0.00
18.50000 6.000 111.00
0315 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
820.50000 1.000 820.50
0320 630-80360 *DRUM CHANNELIZING DEVICE 220.000 95.000
EACH 15.000 384.00
25.60000 110.000 2,816.00
0325 630-80370 CONCRETE BARRIER (TEMPORARY) 6,300.000 2,890.000
LF 0.000 0.00
18.20000 2,890.000 52,598.00
0330 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00
5.10000 25.000 127.50
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0335 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 5.000 0.000
EACH 0.000 0.00
2,051.30000 0.000 0.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 12,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 44,539.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70035 F/A SMOOTHNESS INCENTIVE 7,829.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70036 FORCED ACCOUNTS PAVEMENT SURFACE COURSE MAINTENANCE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 230.000 230.00
1.00000 230.000 230.00
0505 900-00006 ADDED ITEM (DOLLAR)/ ALARM FOR FIELD OFFICES 1,129.000 1,129.000
DOL 0.000 0.00
1.00000 1,129.000 1,129.00
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0510 607-11300 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000 0.000
COMBINATION WIRE W/ TREATED WOODEN POSTS
LF 0.000 0.00
2.47500 0.000 0.00

CAT 0200 CURRENT AMT $ 2,127,265.48 $ 327,616.52 % 1,399,705.58

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0390 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
12,300.00000 1.000 12,300.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,700.00000 1.000 10,700.00
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0405 700-70220 F/A PHONE SERVICE 5,000.000 1,278.500
FA 0.000 0.00
1.00000 1,278.500 1,278.50
CAT 0400 CURRENT AMT $ 29,400.00 $ 0.00$ 25,678.50

PROJECT TOTAL CURRENT AMT § 2,156,665.48 $ 327,616.52 % 1,425,384.08



